
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 468 Date: 04-Feb-2012 Saturday

Approved Date:

Shift Hours: 04:30 am 12:30 pm Break: 00:00 Over Time: 08:00

Const Calendar Day: 879

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:45 AM. Crews had to work on PWS # 23 & 24 installation , float
# 25 , & set # 26 on the roller . They started at 7:00 AM.

Crews had to form PWS # 23 . They started at 7:10 AM. Crews were done at 9:15 AM. They started
to install # 23 at 9:20 AM.

Adjusting crews had to fine tune adjust # 20 , 21 , & 22 on the South side . They started at 6:15
AM. Crews were done at 11:00 AM.

Check Saman report for employees names , hours , & tower activities .

John & I had to work on PWS # 19 , 20 , 21 , & 22 measurements . We started on the South Mid
Span at 5:00 PM. Then on the North Mid Span . Were done at 6:10 AM.

After that , we had to work on W - 2 for PWS # 21 & 22 on North & South sides . We were done at
6:40 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands
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